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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 12:02AM

Contract No.:  04-0120F4

Diary #: 567 Const Calendar Day: 1000 Date:
Inspector Name: Daouk, Sami Title:

Inspection Type: Continuous
Shift Hours:  07:00am 07:30 pm Break: 00:30
Federal ID:

04-Jun-2012 Monday

Over Time: 04:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary:
Suspender Ropes Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the suspender
ropes installations on the South main span . They started at 7:20 AM.

Aaron had to work on the E line rigging materials to the site . Ethan , Jose , & Ryan had to work on
the installation . Bill had to operate the crane . Jose , Renaissa , & Rick had to work on the catwalk
openings .

Crews started on the downhill suspender rope for cable # 80 . They had to hook the downhill
suspender to the crane , cut the wire mesh on the catwalk , & fly the suspender at 7:40 AM. The suspender
rope was on the top of the cable band at 7:50 AM. Crews had to center the suspender rope , rotate , &
align the red lines outward , lower , & set the suspender rope in the downhill groove . They were done at
8:10 AM.

After that , crews had to work on the uphill suspender rope . They started at 8:15 AM. Crews were
done at 8:30 AM.

Then , crews had to wait for the suspender ropes for cable band # 78 to be delivered to the site . The
suspender ropes were delivered to he site at 9:15 AM. Crews had to pull the ropes out of the spool , lay
them on the E line , & attach the hooks . They were done at 10:40 AM.

Bill flew the uphill suspender rope for cable band # 78 at 10:50 AM. Following the same procedures
as previous suspender ropes . Crews were done with the uphill suspender at 11:10 AM. They were done
with the downhill suspender installation at 11:30 AM. Crews had to release the crane , wrap up their tools &
equipments . They left at 11:35 AM.

Bill had to wait on the site to lift cable band # 82 , the downhill suspender rope for ABF engineers to
check the rope for the second time & take few pictures . He was done at 1:30 PM. Bill had to mobilize &
set the Grove crane to work on the North main span suspender ropes erection .

Jose , Rick , & Renaissa had to close the openings on the cat walk. Crews had to cut to size new wire
mech sections , cover the holes leaving 0.1 meter gap around the suspender ropes , tie them with the
existing wire mesh , & cover the wire mesh with nylon screen mesh . Crews started at 7:30 AM. They were
done at 11:55 PM. Crews had to wrap up their tools & equipments. They left to work on the North main
span catwalk at 12:00 PM.

Victor had to cover all the activities on the North main span suspender ropes erections .
In the afternoon , | had to cover the activities on the South main span for cable band # 64 suspender

ropes erections .
Anthony , Barry , & Jacob had to work on the E line rigging the suspender ropes to the site .
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Casey Augie , & Jonathon had to work on the South main span suspender rope installations . Crews had
to work on cable band # 64 .

Crews started to hook the uphill suspender rope at 12;40 PM. They were done at 1:00 PM. Erection
crews had to lower the rope to the ground , ground crews had to hook the rope to the wish , hook it to the
rope & pull the cable . Crews were done at 1:50 PM. Crews started to pull the uphill suspender rope at 2:00
PM. It was on the top of the cable band at 2:25 PM. Crews had to work the socket on the roller & pass it
through the opening on the wire mesh . It was on the ground at 2:45 PM.

Erection crews had to lift the suspender rope , rotate the red lines outward , center it , & lower it in
the groove . They were done at 3:00 PM.

After that , crews had to work on the downhill suspender rope . Following the same procedures as
previous suspender rope . Crews started on the downhill rope at 3:20 PM. They were done at 4:50 PM.

Then , erection crews had to mobilize their equipments to cable band # 66 . Set the hauling
machine , & prepare to work on the suspender ropes . Crews were done at 6:50 PM.

Rigging crews had to pull out of the site the empty spool , bring the new spool , pull the socket out
of the spool , & prepare it for tomorrow's work .

In addition to that , Barry & Jacob had to tie the previously erected suspender ropes in the middle .
Crews had to use the Genie man lift to reach the middle of the suspender ropes . Crews were done at 6:50
PM. They had to wrap up their tools & equipments. Crews left at 7:00 PM.

Carlos , Luis, & Victor had to work on the opening on the cat walk . Crews had to close the openings
under cable bands # 62 & 64 . They had to cut to size new wire mesh sections , set in place , use tie wires
to tie it to the existing wire mesh , & cover with nylon screen mesh . Crews were done at 6:45 PM. They
had to wrap up their tools & equipments. Crews left at 7:00 PM.

04-0120F4 Bid Item: 067 C-PWS-TCB.067 Tension Cable Band Bolt
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP AUGIE SOLIS 3.00 4.00 0.00 7.00 D
Semi-Skilled Laborer FOR JOSE AVILA 5.00 0.00 0.00 5.00 D
Semi-Skilled Laborer RENAISSA WEISS 5.00 0.00 0.00 5.00 D
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 5.00 0.00 0.00 5.00 D
Ironworker FOR AARON KENT 5.00 0.00 0.00 5.00 D
Ironworker APP ETHAN KENT 5.00 0.00 0.00 5.00 D
Ironworker JNM JOSE ALFARO 5.00 0.00 0.00 5.00 D
Operator OTH WILLIAM ALGER 6.00 0.00 0.00 6.00 D
Ironworker FOR ANTHONY COSTA 3.00 4.00 0.00 7.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 3.00 4.00 0.00 7.00 D
Ironworker JNM BARRY ROTHMAN 3.00 4.00 0.00 7.00 D
Ironworker JNM CASEY LUX 3.00 4.00 0.00 7.00 D
Ironworker APP JACOB MECHE 3.00 4.00 0.00 7.00 D
Ironworker APP JONATHON BISKNER 3.00 4.00 0.00 7.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 3.00 4.00 0.00 7.00 D
Semi-Skilled Laborer JNM LUIS DIAZ 3.00 4.00 0.00 7.00 D
Ironworker APP RYAN EVANCHIK 5.00 4.00 0.00 9.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

002321 Equipment, Crane, 90 Ton Rough Terrain No

000 000 000 000 ]
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